SUNGARD PENTAMATION - FUND ACCOUNTING PAGE NUMBER: 1

DATE: 11/13/03 CITY OF BREMERTON DPAYAB21

TIME: 09:14:29 BATCH PAYABLES EDIT LIST

RECORD BATCH ENTERED ENCUMBRANCE P/F BUDGET CODE ACCOUNT VENDOR  VENDOR NAME SNGL CK  SALES TAX AMOUNT
PERIOD ENTRY BY DUE DATE CASH ACCT 1099 PROJECT ACCOUNT INVOICE DESCRIPTION INV DATE HOLD USE TAX DISCOUNT
34914 JL111303 11/13/03 559.2064 54910 00015922 BUCKLEY RECYCLE INC N 0.00 26281.25
11703 JL . 11/13/03 111.10 N 64010 54910 89 . 06/19/03 Y 0.00 .00
TOTAL BATCH 26281.25
END REPORT
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| 'URCHASE"ORDER & CLAIM PURCHASE ORDER
THis Space For Ciry
BiLL anD SHIP TO: Use ONLY. NUMBER
ORDERING
QCITY OF BREMERTON g :P:T"i"ﬁ-
eck Here if This

FIRE DEPARTMENT ADMINISTRATION
817 PACIFIC AVENUE
BREMERTON, WA 98337

is Final Paymg

VENDOR
00015922 PURCHASING DIVISION
BUCKLEY RECYCLE, INC 239 FOURTH STREET
P.O. BOX 2330 BremeRTON, WA 98337-1806
BUCKLEY, WA 98321 360) 478-5293
AX (360) 478-5200
DATE OF ORDER REQUISITION NUMBER | PHONE NUMBER l PAGE
1

01/14/02
| QUANTITY . UNR DESCRIPTION OF MATERIALS OR SERVICES
1 158571.6900 158,571.69
CONTRACT FOR SESKO NUISANCE ABATEMENT

PROJECT
PER AGENDA BILL #01-255 AND APPROVED

BY COUNCIL ON NOVEMBER 7, 2001

TOTAL PURCHASE ORDER 158,571.69
CHARGE PROJECT AMOUNT
524.6064-54910 64010-54910 158,571.69
TOTAL PURCHASE ORDER 158,571.69
G g : _ &
‘Ihv#ff bli]o= o REL RS

CONDITIONS OF PURCHASE ON REVERSE
EOR CITY USE ONLY BELOW THIS LINE

CERTIFICATION: The undersigned certifies under penalty of perjury

that the materials have been furnished, the services rendered or labor

performed as herein described and that the claim is just, due and an

unpaid obligation against the CITY OF BREMERION and that the_ _ N
undersigned is authorized to alithenticate and certify to said claim. ) R T

i n
X ORDERED FOR THE CITY OF BREMERTON

: o WM Tz

VOID UNLESS SIGNED

—

CITY IS AN EQUAL CPPORTUNITY EMPLOYER

BREMERTON-0




: Bugkley Recycle Center lucorporated l nvoice

PO Box 2330 . f Date Invoice #
Buckley, WA 98321
| 6/19/2003 89
" BilTo
CITY OF BREMERTON
817 PACIFIC AVE
BREMERTON, WA 98337
P.O. No. Terms Project
Quantity Description Rate Amount
1 | Remaining Balance on Contract Work, see attached note from Ken Brown. 25,750.00 25,750.00T
Extra work and satvage will be billed separately.
$:56% 2887
Tag o
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Preciate your prompt payment, D NEQS
Total Rors56%s
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Mr. Paul Roning |

BRC Inc.

Past Office Box 2&)30
Buckicy, Washmgmn 08321

Re: Contract Coqt Ad;ustments Sesko Nuisance Abatement Project

Dcarl'wl |

Per our earlicr di

ions, the City of Bremerton and Parametrix Bave reviewed the changes in copdition

associated with te Sesko Nuisance Abatement Project and are proposing the following cost adjustments to
the contract. P!:ﬁj review these proposed changes and provide a written response that cither accepts or

presents clear ratity

by BRC. for Basic

e for an aherative modification, The changes are all related to the bid prices submitted
Bid Items A and B ag degcribed in the Contract Specifications, exclusive of sales tax.

1. BRC submittid a subtotal for basic bid item A of $94,970. This included a base bid of $138,970, a

hazatdouswagste

testing of value of $1,000, and a salvage credit of $45,000. The City and Parametrix

recognize that changes to the i inventory advcrscly impacted the salvage credit. We also recognize your
ability 1o remove the remaining inventory was hindered by delays caused by no fanlt of RRC. It ie also
recognized, howcva, that a lesser volume of material was removed by BRC, resulting in a lower lovel of
effort for BRE to complete this work.

Based on thpse cenditions, the City and Parametrix recommend the bage-bid of $138,970 remain
unchanged and that salvage credit be based on actual salvage receipts provided by BRC, To date, we
calculate tho|salvage credit at $18,824, Additional salvage credit will be recovered during the final
removal acticns that are scheduled to oceur following a court decision on the Sesko’s appeal,

. BRC submitted a subtotal for basic bid item B of $51,584. 'This included a base bid of 370,834, a

hazardons wiste testing value of $750, and a salvage credit of $20,000, The City and Parametrix
recognize that changes to the inventory adversely impacted the salvege credit. It is also recognized,
how}fver ﬁzara significantly lesser volume of material was removed by BRC in order to complete this
WOr, i

|
Based on these conditions, the City and Parametrix recommend the base-bid of $70,834 be reduced by
$28,458 dollirs. Becanse none of the materials removed from the site by BRC provided salvage value,
the sglvage credit identified for basic bid item B will be adjusted to zero.

CiDoximents and Seitings\battupet\Local Betings\TEMP\L-BRC-cost mod.dot : -

Quaitty Service ThroughlEmployea Ownarship




L

|

Mr, Panl Roning
Pago 2

Please note that L.hesc changes aro based on the conditions of the project and the contract provision in place as
of March 15, :t::oz and does not include cost adjustments ralated to the suspension of work. Should

conditiong chan

reviewed and rc;m'scd.

¢ between March 15, 2002 and completion of the project, the cost adjustments may be

If you have any ;questxons or require additional information or services, please contact me at (360) 850-53035.
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4he C’é /;'.an}/ vt e bm 1 nje g 13,050 14,050

Sincerely
PARAMETRIX, INC.
Petcrgaieuo ’
Project Manager
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TCHANGE ORDER

CONTRACT CHANGE ORDER NO: 1
PROJECT NAME: Sesko Property Nuisance Abatement

CONTRACT NO: 4234 CONTRACTOR: Buckley Recycle Inc.

ORIGINAL CONTRACT AMOUNT: $158,571.69 DAYS: 0
PREVIOUSLY APPROVED CHANGES: 0.00 DAYS: 0
THIS CHANGE: $23,058.56 DAYS: 0
REVISED CONTRACT AMOUNT: $181,630.25 DAYS: 0

This Change Order covers changes to the subject contract as described herein. The Contractor shall
construct, furnish equipment and materials, and perform all work as necessary or required to
complete the Change Order Items. The increase or decrease in contract price shown below includes
any applicable taxes.

DESCRIPTION OF CHANGES INCREASE IN  (DECREASE) IN  CONTRACT

o CONTRACT CONTRACT TIME
L AMOUNT AMOUNT EXTENSION
3 3 ($) ) (DAYS:)
X x

Changes in inventory adversely impacted salvage credit listed in | $16,277.31 0

original contract amount.

Remobilization costs as a result of suspension of work during $ 6,781.25

Court of Appeals proceedings

NET CHANGE IN CONTRACT AMOUNT $23,058.56
L INCREASE OR (DECREASE)

Contractor acknowledges and accepts that this Change Order constitutes final settlement of all claims
of any kind or nature arising from or connected with any work either covered or affected by this
Change Order, including, without limitation, claims related to contract time, on-site or home office
overhead, or lost profits. Nothing in this Change Order shall limit the City’s right to bring-a claim for
past performance. ’

The undersigned Contractor approves the foregoing Change Order as to the changes, if any, in the
contract price specified for each item, including any and all supervision costs and other miscellaneous
costs relating to the change in work, and as to the extension of time allowed, if any, for completion of
the entire work due to said Change Order.

nt wi{l become a supplement of the contract and all provisions will apply hereto. It is
at this Change Order shall be effective when approved by the City of Bremerton.

BREMERTON-004294



o EONTRACT CHANGE Orb il G

PROJECT NAME: Sesko Property Nuisance Abatement

The parties whose names appear below warrant that they are authorized to enter into a change order
that is binding on the parties of this contract. In addition, Contractor warrants that it has or will inform
the surety of this change, and shall take appropriate action to modify any bonds required under the
contract to address this change.

RECOMMENDED: /&\{U\A%jﬂ G 44u( ///fp [0&

\DROJECT MANAGER/ Date

RECOMMENDED: / &/ﬂéﬂ/ W%ﬁx / /// B; t/ it

DIRECTOR OF /éOMMUNITY D?OELOPMENT

ACCEPTED:

CONTRACTOR Date

APPROVED:

MAYOR < ) Date

APPROVED AS TO FORM: ATTEST:

Bremerton City Aforrey—_

BREMERTON-004295
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CONTRACT CHANGE ORDER NO: 1
PROJECT NAME: Sesko Property Nuisanca Abatement

The parties whose names appear below warrant that they are authorized to enter inte a change order
that is binding an the parties of this contract. In addition, Contractor warrants that it has or will inform
the surety of this change, and shall take appropriate action to modify any bonds requnred under the
contract to address this change.

RECOMMENDED:; /w\/u\%{/kj?/h ¢ —la”uL »‘ { // 5[0

\PROJECT MANAG ER/ Date
E 7[7%4/ /%4 4 / ~/
RECOMMENDED: L5 C /LA VAGAY Aot
DIRECTOR OF /é‘ommbmw D?(?E‘LOPMENT 7 "Dhte
ACCEPTED, \){ ?{; ot ulelo>
CONTRACTOR N J Date
APPROVED:
MAYOR Date
APPROVED AS TO FORM: ATTEST:
Bremenrton City Attorney City Clerk
Page 2 of 2
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